

Stuurloos naar de toekomst v2.0

Fase	Date
Kick-off & Project Setup	2024-06-05
Process & Workflow Analysis	2024-06-10
Requirements Definition	2024-06-15
Risk & Cost Analysis	2024-06-20
System Architecture Design	2024-06-30
Simulation & Digital Twin	2024-07-10
Planning & Scheduling	2024-07-05
Design Review	2024-07-10
Prototype Build	2024-07-25
Testing & Validation	2024-08-05
Operator Training	2024-08-10
Integration Preparation	2024-08-14
System Integration	2024-08-22
Commissioning & Validation	2024-08-28
Performance Evaluation	2024-08-31
ROI & Feasibility Analysis	2024-08-31
Final Reporting & Closure	2024-08-31